
 

 

ATAL BHUJAL YOJANA- National Groundwater Management Improvement Program (Loan No. 8874-IN) 
Implementation Support and Review Mission 

April 17 – June 2, 2022 

Aide Memoire 

I. MISSION BACKGROUND 

 
1. A World Bank implementation support mission1 for the Atal Bhujal Yojana (ABHY) was held from April 17 
to June 2, 2022. As part of implementation support the World Bank and National Program Management Unit 
(NPMU) team visited all the participating States2. The visit to States included field visits as well as review of the 
Program with the State Project Management Units (SPMUs), Project Directors and Project Coordinators. The field 
visits covered a couple of Gram Panchayats in each State whose Water Security Plans (WSPs) have been completed 
and field level interventions have started. 

2. The mission held meetings with the Additional Chief Secretaries, Principal Secretaries, Secretaries, Project 
Directors, District Collectors, and officials of SPMU of all the participating States, together with the senior officials 
of the NPMU. The mission discussed the findings of the review and agreed actions in a wrap-up meeting held at 
Delhi on June 2, 2022. The wrap- up meeting was joined by Mr. Subodh Yadav, Joint Secretary and Project 
Coordinator at national level as well as all the project directors from the participating States. Ms. Debashree 
Mukherjee, Additional Secretary, Dept. of Water Resources, River Development & Ganga Rejuvenation, Ministry 
of Jal Shakti (MoJS) chaired the wrap-up meeting. The mission is grateful for the support from the leadership of 
MoJS; and the governments of participating states. The mission also conveys its gratitude to all District Program 
Management Units (DPMUs), District Implementing Partners (DIPs. i.e., NGOs)3 and their contribution towards 
developing capacity building program in support of ABHY’s implementation. This Aide Memoire reports on latest 
progress in the implementation of the project and summarizes the mission’s findings, recommendations and 
agreed next steps. The list of key persons met is attached as Annex 1. 

II. PROGRAM DATA AND RATINGS 
Table 1: Key Project Data and Ratings  

Program Data 
Board Approval Date June 5, 2018 
Effectiveness Date March 24, 2020 
Closing Date September 29, 2025 
Loan Amount  US$ 420.00 million 
Amount Disbursed US$ 56.2 million 

 

Program Ratings4 
 Previous Current 

Progress towards achievement of Program Development Objectives (PDO) MS MS 
Overall Implementation Progress (IP) MS MS 
Technical S S 
Fiduciary Systems MS MS 
Environment & Social Systems MS S 
Disbursement Linked Indicators (DLIs) MS MS 

                                                 
1 Mission Members: Abed Khalil (Sector Leader and TTL), Satya Priya (Senior Water Resources Specialist and Co-TTL); Tapas Paul (Lead 
Environmental Specialist); Priti Jain (Senior Procurement Specialist); Puneet Kapoor (Senior Financial Management Specialist); Mridula Singh 
(Senor Social Development Specialist); Mariappa Kullappa (Senior Water and Sanitation Specialist); Mathews K. Mullackal (Water and 
Sanitation Specialist); Arun K Dobhal (Consultant – Water Specialist); Anil Das (Consultant – Operations Specialist); M K Goyal (Consultant – 
Water Specialist); S V Govardhan Das (Consultant – Hydrogeologist); Swati Dogra (Social Dev. Specialist); and Roshni John (Program 
Associate) 
2 Gujarat, Haryana, Karnataka, Madhya Pradesh (MP), Maharashtra, Rajasthan, and Uttar Pradesh (UP) 
3 DIPs are NGOs that have been hired under the Program by States and are operating at GPs level for Program implementation 
4 U: Unsatisfactory; MU: Moderately Unsatisfactory; MS: Moderately Satisfactory; S: Satisfactory   
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III. PROGRAM IMPLEMENTATION PROGRESS AND KEY FINDINGS 

3. The Program Development Objective is to improve the management of groundwater resources in the 
selected states. A core aspect of the Program is centered around community participation to prepare and 
implement Gram Panchayat (GP) level WSPs. In accordance with established Covid-19 protocols, field activities 
picked up gradually during 2022 and the states were able to carry out the community engagement activities for 
preparing WSPs. Despite the frequent lockdowns on account of the pandemic which delayed implementation in 
2020 and 2021, the states have shown considerable progress in the last eight months and have largely addressed 
the delays in implementation.  

Key Findings 

i. The institutional and implementation arrangements agreed for the Program are fully operational with 
requisite staffing at NPMU, SPMUs, DPMUs and DIPs at national, states and districts levels respectively, 
with the only exception of hiring of DIPs in Rajasthan. The delay in Rajasthan is of concern and it was 
agreed that the mobilization of DIPs is completed by July 15, 2022, prior to implementation of WSPs 
interventions. The progress of institutional arrangements in each State is given as Annex 2.  

ii. The DIPs and DPMUs have been adequately trained on program elements, expected outcomes, agreed 
processes for community engagement, and the development of the Water Security Plans. The Program 
has deployed a web portal with a MIS dashboard (https://www.ataljal.in/) and has disclosed all key 
documents related to the ABHY in it. 

iii. The DIPs and DPMUs, with the active support of SPMUs and NPMU, prepared 3187 Water Security Plans 
till January 25, 2022. The 2nd verification carried out by the Quality Council of India (QCI) – the Third-Party 
Verification Agency (TPGVA) - qualified 2215 WSPs for a total disbursement of US$44.3 million. DLI-2 is at 
59% disbursement of its total allocation. Total program disbursement is for US$56.2 million against results 
achieved under DLI # 1 and 2. 

iv. The focus of Program has now shifted to implementation of activities approved in the WSPs to enable 
timely achievement of results under DLI #3 and DLI #4.  

v.  Inadequate budget provisions for Externally Aided Project (EAP) component of the Program results in 
delays in transmitting the disbursement from MoJS to the participating states. Specifically, against a 
disbursement of US$44.3 million in FY 2021-22, only INR 120 crores (~ US$16 million) has been transferred 
to the States due to Externally Aided Projects (EAP) budget allocation limits on the Program.  

4. The mission agreed that TPGVA will conduct three verifications in the ongoing GOI’s FY (April 2022 to 
March 2023), to pursue achievement of results under DLIs # 1 through DLI # 5. The target for disbursement for 
ongoing GOI’s FY is US$70-80 million, for which EAP budget allocation must be made.  

5. The program is on track to achieve its PDO by the current closing date. The overall Implementation 
Progress (IP) currently remains Moderately Satisfactory. 

Progress against Disbursement Linked Indicators (DLIs) 

DLI 1: Improved groundwater monitoring and disclosure of groundwater data (US$50 million). This DLI 
incentivizes states to improve groundwater monitoring and disclosure of groundwater data. The DLI is 
measured by occurrences and a composite index consisting of: (a) the number of observation wells for which 
periodic water level data was available; (b) water quality sampling data are collected and made publicly 
available; and (c) the number of block‐level reports with data on groundwater quantity and quality disclosed 
to the public. In GOI’s FY 20-21, DLI#1 achieved 3,435 (22%) successful occurrences of the results against the 
total target of 16,600 occurrences, resulted in disbursement of US$ 10.7 million. A draft analysis of historical 
water quality data compiled for the Program blocks included an evaluation of several parameters to access 
hotspots in each state. The key water quality parameters included: Salinity, Chloride, Fluoride, Iron, Arsenic, 

https://www.ataljal.in/
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and Nitrate. Arsenic data were available for only two states, drawn from a 2015 survey by the Central Ground 
Water Board (CGWB). The mission was apprised that the last (2020) dataset exists for Arsenic covering all the 
participating States, and NPMU agreed to update the hotspot analysis from those data for all Program blocks 
and disclose the same as part of Block level groundwater status reports. The mission along with NPMU advised 
the states to work with DPMUs to enhance their understanding of the verification protocol for this DLI, to 
achieve next target. The anticipated disbursement target by the participating states for FY 2022-23 is 
US$10.75 million.   

 
6. DLI 2: Community‐led Water Security Plans prepared (US$75 million). This DLI incentivizes bottom‐up 
planning of groundwater interventions and preparation of GP-level community led Water Security Plans. DIPs have 
been deployed to work with communities to prepare WSPs. Except for Rajasthan, recruitment and deployment of 
DIPs is complete. In the interim, Rajasthan have assigned department staff, training partner institutions and 
DPMUs, to support this activity at field level. In GOI’s FY 2021-22, the Program has achieved 2,215 successfully 

prepared WSPs of the results against the total of 3,750 Water Security Plans to satisfactory level. Based on the 
review, the mission and NPMU expect the seven participating States to complete finalization of the remaining 
WSPs by August 2022.  The total estimated disbursement under this DLI in FY 2022-23 is US$30.70 million. 

7. DLI 3: Public financing allocated to approved Water Security Plans (US$70 million). This DLI provides an 
incentive to prioritize financing for the measures identified through alignment of implementation of various 
government programs to prioritize interventions proposed in WSPs. The implementation of this DLI has 
commenced in the areas where the WSPs have been verified. The states are requested to prepare the detailed 
action plan for this DLI #3 for each of the verified WSPs in close coordination with their line departments. The 
target disbursement against this DLI is for US$16.77 million in FY 2022-23. TPGVA will undertake verification of 
the results under this DLI in October 2022 and February 2023.  

8. DLI 4: Area with reduction in water consumption (US$173.8 million). This DLI incentivizes implementation 
of demand‐side measures within the areas of WSP implementation.  The States are requested to prepare a detailed 
action plan for this DLI # 4 by end of July 2022, in close coordination with their line departments.  The target results 
under this DLI is established for US$11.43 million for FY 2022-23. Verification of the results will be undertaken as 
part of February 2023 TPGVA cycle.  

9. DLI 5: Arrest in the rate of decline of groundwater levels (US$50 million). This DLI incentivizes the overall 
goal of ABHY—to arrest the decline of groundwater levels. A baseline of 10 observation wells per block equipped 
with Digital Water Level Recorders (DWLRs) and/or any other functional measurement device is required to 
monitor the same. Madhya Pradesh has identified the existing 10 representative wells in each of the nine blocks 
and will start measuring the water level data. The remaining States have been directed to complete this activity 
by July 31, 2022. Bids for construction of piezometers and procurement of DWLRs have been initiated by the states 
and are in various stages of procurement/implementation.  An estimated disbursement of US$1.44 million is 
projected for this DLI in FY 2022-23. TPGVA is proposed to undertake a verification of the expected results as part 
of February 2023 assessment cycle.  

10. Comprehensive Management Information System is established. The Program MIS is used to monitor 
progress across the states and provides a consistent framework for WSP planning and disclosure of information.  
The MIS has six key modules: (i) GP Data Collection Module, (ii) Groundwater Monitoring Module, (iii) Water 
Security Planning Module, (iv) Tenders Management Module, (v) Grievance Redress Mechanism, and (vi) DLI 
verification Module. A mobile app has also been developed to integrate the MIS for expeditious collection and 
processing of data from the field directly into the system. All SPMUs have commenced uploading of Financial, 
Procurement and Contract management information of activities carried out under ABHY in the MIS, and the same 
is reviewed by NPMU from time-to-time. In January 2022, MIS was formally hosted on the National Informatics 
Server for its upkeep by hiring services of a MIS firm. The firm is tasked to ensure that the monitoring and 
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management of ABHY implementation is undertaken through the MIS and address the changing needs to the 
system in the timeliness manner, at the discretion of NPMU. 

11.  Capacity Development. The mission observed considerable progress in the capacity development 
portfolio in terms of strategy, plans, activities, reporting, content areas, modules, and resources. NPMU and 
SPMUs have developed training calendars and workshop designs based on specific target groups at SPMU, DPMU, 
VWSC and the community. The total number of around 14,000 trainings conducted have been organized in the 
year April 2021 to March 2022 across all states. NPMU and SPMUs have also developed partnership5 with expert 
agencies for capacity development support as well as collated repositories of resources like names of expert 
organizations, expert resource persons, master trainers, training tools, modules, and learning materials. The 
NPMU has conducted TOTs and 191 master trainers developed for cascade trainings. The mission agreed to 

enhance cross-learning which NPMU6 can continue to facilitate by collating resources available with all states, 
creating online repositories, organizing on-line and offline sharing workshops and/or target group stakeholder 
meetings.  

12. Social Management. The social management performance was rated as Satisfactory. The mission 
reviewed the progress made towards implementation of social management plans across all seven States.  At the 
state, district, and GP level, WSPs have been prepared through streamlined processes and activities undertaken 
by DIPs, DPMUs and village level committees and facilitators. (i) All seven States have prepared and rolled out IEC 
activities7 as a part of the Communication Strategy using multiple mediums to reach diverse stakeholder groups. 
The World Water Day (March 22-23) was an opportunity to view and consolidate the online communication efforts 
across states. (ii) For GRM8, toll-free number publicized across all WSP GPs, NPMU and the states are tracking the 
number of complaints. As of April 2022, a total of 95 complaints were received and 93 were resolved. (iii) The 
PGWMC or VWSC are being supported for facilitation of water security planning. The data shows that all states 
have more than 30 percent female representation in the committees. (iv) As a result of community mobilization, 
awareness generation and sensitization, the demand side Water Security Planning is gaining traction.9 (v) Most 
states have updated the socio-economic database and social modules in the MIS for evidence-based reporting. In 
addition, all the states have developed internal mechanisms to maintain records of processes and benchmarks 
followed for participation, social inclusion, and gender mainstreaming. The details are provided in Annex 3. 

13. Regular review by State-Level Inter-Departmental Steering Committee (SLISC). All states have 
constituted SLISC and conducted meetings chaired by the State Chief Secretary. In addition, the Chief Ministers of 
five participating States (except Gujarat and Rajasthan) have reviewed the Program to reinforce convergence of 
relevant schemes in the States with Atal Bhujal Yojana. This mission encouraged the States to pursue review of the 
Program at the Chief Minister’s level every six months to ensure convergence of financial resources to accelerate 
implementation.  

                                                 
5 NPMU partnership with Arghyam has been renewed for the next FY for support on rolling out trainings, preparing modules, supporting 
states etc. 
6 NPMU has been undertaking support and cross learning initiatives like Physical Trainings & Orientations conducted in six states (Feb – Aug 
‘21): > 550 participants; Virtual MT Trainings conducted for 7 states (June – July ‘21): >191 participants; Physical meetings conducted in 7 
states (Aug – Sep ‘21) : handholding support; Participated in State level workshops (Aug – Sep ‘21): Rajasthan and Haryana; Continuous 
support over Phone, VC, on group or one on one basis; Reflection Workshops conducted in all states in Dec ‘21 to understand field level 
challenges and Way Forward 
7 Variety of IEC activities to spread the message on saving groundwater, demand side interventions and people’s role in water security 

planning like print, radio jingles, videos, street plays, mobile vans, events, folk art-wall painting, pamphlets, brochures, advertisements, 
use of influencers, celebrity brand ambassadors, jingles, video documentary, print media, social media - Facebook page, YouTube 
Channels, Instagram, twitter, web live telecasts, WhatsApp groups and forwards, websites. 

 8 Apart from the existing systems in the state like Jan-sunwai or CM portal helpline, the NPMU has set up an integrated system with 
workflow, monitoring systems for registering, tracking, escalation, alerts, and feedback and closure protocols. The Toll-free number (1800 
110 121) was available and functional from 9 am to 5 pm Monday through Friday and the states have started advertising it in all WSP 
villages. In addition, online complaints are received on www.ataljal.in. 

9 Around 36 percent of the WSP budgets are now used for reducing demand and dependence on groundwater 
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14. Environment management and Cumulative Impact Assessment (CIA).  NPMU has shared a report on 
Program Environmental Management for Bank’s review. In addition, the Bank has reviewed and provided 
comments to NPMU on the draft Cumulative Impact Assessment Report for UP. This report is being finalized by 
NPMU and will be shared with the Bank before sharing it other participating states by July 31, 2022, to finalize 
their state reports. 

15. Fiduciary Management. Overall, the fiduciary performance is being retained as Moderately Satisfactory. 
While National and State Fiduciary Manuals laying down the financial management and procurement 
arrangements for the Program are in place, delays were observed in implementing the agreed fiduciary 
arrangements. The audited financial statements have not been presented in agreed format and manner. The 
NPMU internal audit needs to be completed duly including procurement review and related findings. Internal 
Audits of SPMUs are delayed and needs to be completed as per the TOR, and timely and adequate financial and 
procurement information should be made available by the states to the NPMU.  

16. NPMU and the States need to focus on implementing and operationalizing the agreed annual work plans 
as per agreed fiduciary arrangements. The overall progress of actual procurement is slow. Each State will need to 
strengthen their procurement and expeditiously proceed with contract awards to achieve the DLIs. NPMU has 
been advised to proactively engage with the SPMUs to expedite procurement activities and corresponding 
financial management. The Bank will closely monitor and review the progress over next few months and revise 
the fiduciary rating, if and as required. 

17. Procurement. The mission noted that all States have an approved annual work plan and specific 
procurement activities are to be carried out for goods, works and consultancy services but the actual progress in 
regard to procurement activities and actual expenditure is lagging. The mission reiterated that all procurement 
and financial management actions irrespective of who the IA is, shall be aligned to the program Fiduciary manual. 

18. Disbursement under the Program is US$56.16 million (13.4% post-cancellation of US$30 million), up from 
US$11.9 million since the previous mission in September 2021. Government of India has made provision of INR 
7000 million (~ US$90 million) of which EAP component is INR 2580 million (~US$33 million) in the Budget for the 
FY 2022-23. The Budget outturn for the last FY 2021-22 was 99%. Funds provided to the states remain largely 
unutilized due to delays in establishing the institutional framework, delayed procurement, covid restrictions and 
elections in some states. These funds should be expended quickly to be translated into Program expenditure and 
accounted for in the Public Financial Management System (PFMS).  

19. States have been advised to ensure that all Bank accounts opened for the Program are integrated with 
the PFMS and non-child accounts for line departments are opened in a limited manner and on need basis to avoid 
multiple accounts within the same department. Decentralization of the funds transfers other than those detailed 
in the Fiduciary Manual will pose multiple issues with respect to monitoring, compliance with application of the 
Bank’s Anti-Corruption Guidelines and accounting & financial reporting.  

20. Accounting has started in PFMS though it needs to be strengthened and transaction entries done on real 
time basis. The mission advised the States and requested NMPU to ensure that Advances to the implementing 
agencies should not be shown as expenditure and the chart of accounts standardized for the Program should be 
used. NPMU must facilitate trainings on PFMS as states have knowledge gaps and are facing issues. 

21.  Financial and procurement reporting through the Program MIS, needs to be updated and streamlined. 
The chart of accounts for incentive component needs to be configured in the MIS to facilitate population of data 
by all the state agencies. The mission reiterated that utilization of the incentive fund for incremental demand side 
management activities shall be carried out in compliance with the Program Fiduciary Manual.  

22. Internal audit of the Program has been spearheaded by the Controller of Accounts and completed for 
NPMU (report shared with the Bank) and five states for FY 2020-21. Internal audit for the remaining two States is 
delayed, and efforts must be made to update this up to FY 2021-22 and reports submitted to NPMU prior to 
finalization of the external audit. Internal audit will cover procurement post review of contracts as per the TOR 
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and the sample size stated in the fiduciary manual. Based on the experience assessment of the volume of 
transactions in the last 2 years, and the number of units to be audited may be decided by NPMU in consultation 
with the Bank, for engagement of private audit firm/s to support the in-house team. Additionally, NPMU must 
follow up on the resolution of internal audit findings and recommendations, and report on the same.  

23. External audit for FY 2020-21 was completed in January 2022 but the financial statements were not in 
agreed format and Program expenditure reported had discrepancies. NPMU was advised to revise the financial 
statements and follow up with the Office of the Auditor General for obtaining the revised audit report by July 15, 
2022, in compliance with the Bank requirements. Additionally, audit of the Groundwater Directorate of Surveys 
and Development Agency (GSDA) - i.e., the SPMU in Maharashtra, is pending for over three years.  NPMU following 
multiple reminders requested the SPMU to expedite and submit the same by July 15, 2022, failing which, future 
disbursements from the Program will be withheld until GSDA complies with the requirement. 

24. Staffing and Capacity Building: The mission recommended that NPMU should take the lead in carrying 
out overarching fiduciary trainings to ensure overall compliance and agree with SPMUs on the roster of State 
specific trainings. Each State shall ensure at least one officer/procurement point person is assigned by each 
implementing agency (including line departments) to undergo Fiduciary training scheduled over the next three 
months.  The training shall cover all aspects of Financial Management, Procurement, Audit, and other related areas 
as applicable for the Program. This capacity building activity is to ensure enhanced consistency and fiduciary 
compliance of all agencies under the Program. NPMU was also advised to share the Bank’s Anti-Corruption 
Guidelines with all the states. The requirement under these guidelines includes, but are not limited to, ensuring 
fiduciary due diligence by all implementing agencies, and not awarding contracts to firms debarred by Bank.  

25. The Government of India have issued updated guidelines for funds flow to central sector schemes 
including ABHY. The NPMU will assess the implication of the changes, prepare a concordance table with the current 
system, and share it to the Bank’s for the latter’s concurrence. Upon obtaining necessary approval/s, the NPMU 
will incorporate these changes in the Program Guidelines, National Fiduciary Manual, and the state manuals, and 
notify the same. 

26. The mission was informed by NPMU and SPMUs that there has been no case of fraud and corruption 
reported under the program.  

27. Detailed discussion on fiduciary management is given in the Annex 4. 

28. Program Action Plans (PAPs). The mission reviewed status of the PAPs which include the action plans for 
GRM and MIS. These PAPs have been complied with. NPMU and SPMUs continue to take steps to implement all 
agreed actions pertaining to the fiduciary arrangements for the Program.  

29. Results Framework: The updated status against the results framework is given in Annex 5. 

30. Utilization of Incentives released to the States under the Program. The NPMU has issued the guidelines 
for utilization of incentives released to the States under the Program in April 2021. Incentives released to the 
States for achievement of various DLIs can be utilized by the States for implementing interventions/investments 
aimed at sustainable ground water management in the target area under the Program. The focus of utilization of 
the incentives is on incremental demand side management. The mission requested NPMU to provide quarterly 
update on the incentive funds utilization, in addition to assessments of internal auditors regarding compliance as 
per the program fiduciary manual. The budget allocation for the Program in the current Indian Financial Year 
2022/23 for the incentive component is INR 2580 million. The mission noted that budget allocation is much less 
than projected disbursements for this financial year.  The mission advised NPMU and MoJS to revise the budget 
estimate in the upcoming supplementary budget preparation to align with the projected disbursements and 
ensure timely allocation of funds to enable onward disbursement of incentives to participating states. 

31. State Performance Ranking. To compare performance of the participating States and to encourage 
competition, a comprehensive score card has been developed which scores the performance of the states on the 
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agreed targets against various elements of the Program. The total score assesses performance against two broad 
categories: (A) Institutional Strengthening & Capacity Building (IS&CB) component which includes Implementation 
Arrangement, Procurement, Expenditure and Capacity Building; and (B) Incentive Component – which includes all 
the five DLIs. The score is shown in percentage against the agreed targets of the Program. The performance ranking 
of the States is shown below and the detailed scores against all indicators are given in Annex 6. 

 

32. NPMU:  The mission reviewed the current workload of NPMU and the services provided by M/s. WAPCOS 
consultants as National – Technical Support Agency (N-TSA). It was unanimously agreed that the workload in 
monitoring and program implementation has substantially increased, as the Program has transitioned from 
planning to implementation stage in the states. Hence, the mission had conveyed and agreed that additional 
senior/middle level staff/experts (at least one director and deputy director, 1 hydrologist, 1 GIS expert, data 
analysts, and young professionals/intern students for a minimum period of 1 year) be recruited/supplemented to 
the NPMU to enhance program monitoring and implementation efforts. Some of these additional personnel may 
be assigned one or two states each to enhance the support to and coordination with the states during 
implementation.   

33. The mission reminded NPMU that the semi-annual Progress report for the Program is due for submission 
by July 2022, and submission of the same be kindly expedited.  

34. National Technical Support Agency: The deployment of consultants by N-TSA firm complies with the 
contractual terms agreed and have been supporting the NPMU on a day-to-day basis. However, the mission 
conveyed (a) its concerns pertaining to the capacity and performance of specific activity specialists deployed by 
the N-TSA and suggested NPMU to seek replacement of these experts to keep pace with increased activities of the 
Program in the states; (b) more field visits to the states by N-TSA experts to support the SPMUs, DPMUs and DIPs; 
and (c) increase support to NPMU in project preparation for the next batch of states to be covered under the 
program. 

 

IV. NEXT STEPS  
 

35. The status of implementation of the previous agreed actions were reviewed in detail by the mission.  Table 
2 below shows the key agreed actions. The submission of WSPs is kept same as per the cutoff date provided by 
NPMU to the States.  All state level agreed actions are listed in Annex 7. 

Table 2: Key Agreed Actions 
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 Action to be taken  By Whom  By When  

1.  Complete list of contracts entered by all IA (Including line departments) 
at State level to be collated and shared with Bank  

NPMU  July 15, 2022 

2.  Procurement plan, bid and contract award Data of all IA’s to be updated 
in the MIS by each SPMU. Link to be shared with Bank. 

NPMU  July 15, 2022 

3.  All selected staff from each IA to undergo fiduciary training as per 
agreed roster  

NPMU and 
SPMU  

July 31, 2022 

4.  Revised audited financial statements for FY2021 to be shared with the 
Bank 

NPMU July 15, 2022 

5.  Internal Audit Reports for FY2021 of NPMU and states incorporating 
procurement review and related findings as per agreed TOR and 
management response to be shared with the Bank 

NPMU July 15, 2022 

6.  Complete procurement and installation of DWLRs, and Piezometers All SPMUs August 31, 2022 

7.  Internal Audit Reports for FY2022 of NPMU and states incorporating 
procurement review and related findings as per agreed TOR and 
management response to be shared with the Bank 

NPMU August 31, 2022 

8.  Share the GSDA’s  audited financial statements for FY2020/21 GSDA July 31, 2022 

9.  Provide detailed note on amendments pursuant to changes in the funds 
flow arrangements in central sector schemes by the Govt. of India 

NPMU 
As and when 
finalized 

10.  Update on the following with the states: (i) rationalize the opening of 
non-child accounts; (ii) integration of all accounts with PFMS; (iii) 
update pending entries relating to Program expenditure in PFMS 

NPMU/SPMUs July 31, 2022 

 
36. Agreed next steps on improving social management:  

a. On GRM, the mission agreed that SPMUs will submit collated updates by July 15th, 2022, which would 
include details of (i) complaints received, (ii) type of complaint, (iii) complaints resolved, (iv) medium 
used by the complainant - online portal, physical complaints, national toll-free number or any other 
and, (v) average time taken to resolve. This will help in analysis and course correction.  

b. All state teams to complete the onboarding of DIPs and Social Specialists.  
c. All state teams to update the MIS regularly. 
d. NPMU to facilitate collation of resources developed by state teams for cross learning.10 
e. Each state shall prepare the quarterly action plan for each implementing partner (SPMU, DPMU and 

DIP) on the processes implemented to (i) support the GPs for developing and implementing 
Community Led Water Security Plans; (ii) facilitate role of women and vulnerable in decision making; 
(iii) train various stakeholders including the PGWMC or VWSC; (iv) segmentation of IEC material; and 
(v) monitoring and reporting mechanisms.   

f. There has been delay towards adopting a structured approach for the implementation of the Program 
Action Plan 6 on “Citizen feedback systems and disclosure protocols developed and institutionalized 
for communities, particularly female/vulnerable/marginalized populations”. It was agreed that NPMU 
will develop the required social audit tool and finalize in consultation with the states and the World 
Bank by August 31, 2022. 

 

 

 

 

 

                                                 
10 NPMU to develop a centralized repository of IEC material which gives opportunities to states to share and adapt. 
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ANNEX 1 

KEY PARTICIPANTS IN THE MISSION  

 
S.No. Name  Designation e-mail 

DoWR, RD&GR, Ministry of Jal Shakti 

1. Ms. Debashree Mukherjee Additional Secretary aswrs-mowr@nic.in 

2. Sh. Subodh Yadav Joint Secretary js-mowr@nic.in 

3. Sh. Vivek Chaudhary Deputy Secretary ds1-dowr@gov.in 

4. Sh. K.H. Sivaramakrishnan Under Secretary kh.siva@gov.in 
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 State Project Coordinators 

16. Sh. Kamalesh B Rabadia  Special Secretary (Gujarat) splsec-nwrws@gujarat.gov.in 

17. Sh. Devender Singh  Additional Chief Secretary (Haryana) devendersinghacs@gmail.com 
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24. Dr. S. S. Kadian  Chief Engineer (Haryana) celcuirr@gmail.com;  

25. Smt. Sujatha H L  Joint Director, Agriculture (Karnataka) karnatakaabhy@gmail.com 

26. Dr. Jitendra Jain Superintending Geohydrologist (MP) pdspmu.abhy.bpl@mp.gov.in 
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ANNEX 2 

STATUS OF INSTITUTIONAL ARRANAGEMENT  

 

Gujarat  

 

The Program currently covers six districts, 36 blocks and 2001 GPs. SPMU and DPMUs are in place with all positions 
filled. The SPMU has engaged 22 DIPs covering all blocks. In 2021-22, the State has organized two state level 
trainings, 12 district level trainings, 49 block level trainings. In the current year (2022-23), SPMU plans to organize 
2 state level trainings, 12 district level trainings and 72 block level trainings. IEC activities like promoting awareness 
videos through tv channels and social media are undergoing. Other IEC activities include but not limited to wall 
painting of slogans, sign boards, Atal Jal Rath etc.   
 
 

Procurement: SPMU has initiated tendering process and issued procurement orders of equipment. The Mission 
was informed that quantity of DWLR and Piezometers were reduced from 2200 to 836, as the quoted cost was 
higher than the PIP amount. The mission has advised NPMU and SPMU to ensure availability of budget and 
estimated cost are based on market sounding to avoid these kinds of situations as this not a good practice. 
 
Installation of these equipment are likely to be completed in 9 months.  The State agreed to prioritize achieving 
minimum 10 piezometer/ DWLRs in all 36 blocks by July 15, 2022 
 

DLIs achievements and proposed targets for FY 2022-23: Under DLI-1, TPGVA- 1 verified 281 occurrences. The 
State claims 490 WL report, 419 WQ reports, 36 HGRs are eligible making a total 945 occurrences (delta: 664). 
However, the recently concluded TPGVA-2 reported that zero occurrences are eligible. SPMU agreed to have 
discussion with TPGVA along with NPMU and rectify the issues. Hopefully, this will ensure all these occurrences 
eligible in the upcoming (June 2022) DLI-1 verification cycle. For DLI-2, TPGVA-2 verified 498 of 750 WSPs by 
February 2022. The State has now completed and uploaded 1707 WSPs in MIS (by March 31, 2022) in total and 
plans to complete all WSPs by July 15, 2022. Assuming the same success rate as in the previous round, an additional 
830 WSPs could be eligible in the next verification. Under DLI-3, even though the State planned 221 Crore worth 
interventions, no convergence happened in the field. The State proposes 981 Crore convergences (from 1149 
WSPs), to be implemented in 2022-23. However, this requires better planning and coordination for actual 
implementation in the field. The mission shared a template to make more detailed planning of this process. Under 
DLI-4, the State plans to implement demand side interventions in 48,671 Ha in 2022-23 for about INR 582 Crores, 
coming from the convergence amount (ie 981 Crores mentioned above). Under DLI-5, minimum 10 piezometers 
with DWLRs will be established in all 36 blocks by July 15, 2022 and trend analysis to be completed by subsequent 
TPGVA verification.  
 

Social Management: At the state, district and GP level, WSPs have been prepared through streamlined processes 
and activities undertaken by DIPs, DPMUs and village level committees and facilitators.  However, there is limited 
evidence on these processes as well as achievements and challenges from a social management point of view. The 
State Social Specialist to undertake the following tasks in the next one month and share with NPMU and WB: (A) 
Completing the social management modules on MIS on demographic data, Committees, MoMs and Training Plans. 
Agree on timelines by which MIS modules will be populated for 1705 WSPs. The mission suggested a State-level 
workshop is organized for live upload; (B) Prepare a state level two-page document covering table of all DIPs, 
DPMUs and coverage of blocks and GPs by each (i) IEC activities including a list on material available, (ii) Processes 
followed for mobilization, (iii) Processes followed for preparing WSP, (iv) Trainings planned (trainer, trainee, topic, 
duration, timelines), (v) testimonies or model WSPs which can be shared for cross-learning, (vi) challenges. The 
mission agreed that the district teams share inputs and the SPMU compiles and presents to the NPMU; (C) GRM 
summary of complaints received, resolved, pending and average time taken to resolve: Reasons for delay in 
complaints being solved and support required to ensure efficiency. 



 

12 

 

 
Haryana  

 

The Program’s coverage in Haryana State includes 1948 villages in 1669 GPs of 36 blocks in 14 districts. The state 
had established the SPMU and 14 DPMUs under Irrigation & Water Resource Department. SPMU & DPMUs are 
fully functional consisting of several core positions on deputation from GOH. SPMU has hired 6 domain experts 
including social and procurement experts from a Technical Support Agency (TSA) under the Program. All DPMUs 
have been strengthened by one groundwater and one IEC experts hired at SPMU level. Five agencies have been 
recruited as District Implementation Partners (DIPs) for 9 clusters by the SPMU and are working in all 14 program 
districts. Total 18359 VWSC members consisting 36% women (20% in leadership positions) are associated with the 
program in 1669 GPs. The SPMU is in process of awarding tasks of Public Awareness/Publicity/IEC activities to 
UNDP. However, SPMU has conducted awareness/publicity meetings & prepared IEC material (Pamphlets, 
Leaflets, Magazines, Brochures etc.)  for 1009 WSP-GPs. Hiring of agencies for Management (State, District and 
Block) and Community (GP) level trainings is under progress. However, SPMU has conducted 2 State Level 
Workshops.  
 

Procurement/Implementation of Activities: Construction of 1000 piezometers with DWLRs, complete task has 
been given to WAPCOS, work targeted to completed by end of March 31, 2023. Supply of 975 Water Level 
Indicators and 1669 Water Quality Testing Kit have been completed. Supply of Rain Gauge-Manual (1669) has also 
been completed and installation targeted by July 15, 2022. Water Flow Meters (16690) 4000 Nos. awarded; 
installation targeted by July 15, 2022.  The state has completed 1009 WSPs till March 31, 2022. Remaining 660 
WSPs are targeted to complete by July 15, 2022. 

DLIs achievements and proposed targets for FY 2022-23: For DLI-1, TPGVA- 1 verified total 728 successful 
occurrences (611/1003 WL + 117/315 WQ). However, the recently concluded TPGVA-2 reported only 6 successful 
occurrences (6/611 WL + 0/240 WQ + 0/36 HGRs due to respective qualification criteria. SPMU has agreed to 
fulfill all verification protocols for both Water Level & Quality data and to revise the HGRs accordingly. SPMU is 
obtaining last five years water quality data from PHED labs for the observation wells situated in the ABhY blocks. 
Under DLI-2, TPGVA-2 verified 144 of 325 WSPs by February 2022. The State has now completed and uploaded 
additional 684 WSPs in MIS (by March 31, 2022) and plans to complete remaining 660 WSPs by July 15, 2022. 
Assuming the same success rate as in the previous round, an additional 300 WSPs could be eligible in the next 
verification. Under DLI-3, The State has proposed 701.98 Crore convergences (from 1009 WSPs), to be 
implemented in 2022-23. However, this requires better planning and coordination for actual implementation in 
the field. The mission shared a template to make more detailed planning of this process. Under DLI-4, the State 
plans to implement demand side intervention (micro irrigation) in 35,315 Ha in 2022-23, of which 5,410 will be 
implemented using the incentive funds released for gap funding by MICADA and the remaining from convergence. 
Under DLI-5, As of now 11 out of 36 blocks are having 10 observation wells (existing) each for groundwater trend 
analysis. Remaining 25 blocks will be ready with 1000 piezometers with DWLRs (in all 36 blocks) by March 2023. 
Trend analysis to be completed by subsequent TPGVA verification.  

Social Management: The team has onboarded specialists and technical agencies whose strategic support has 
enabled the SPMU to launch (i) Village Level IEC and Community Mobilization Booklet (ii) State IEC Plan 
and (iii) State Capacity Building Plan including systems for feedback from trainees are being finalized. As the three 
get rolled out, the DPMUs and village level committees will get tools and support for participatory and inclusive 
water security planning with greater focus on demand reduction practices. The mission agreed that SPMU Haryana 
will be sharing their targets and expected deliverables for the next month; update the MIS modules on social 
management as well as prepare a note on GRM explaining the system, complaints received, resolved and time 
taken to resolve. 

 

 

https://mcas-proxyweb.mcas.ms/certificate-checker?login=false&originalUrl=https%3A%2F%2Fdrive.google.com.mcas.ms%2Ffile%2Fd%2F1ftc2IZQPPK1Vc2g2jFZ_oQ7KAdfGHzJa%2Fview%3FMcasTsid%3D20893&McasCSRF=68aa7069bac6267b98b0bd43ebb338eb8600d059df7845ae98d29ac6f04a07da
https://mcas-proxyweb.mcas.ms/certificate-checker?login=false&originalUrl=https%3A%2F%2Fdrive.google.com.mcas.ms%2Ffile%2Fd%2F1smPfCjXi2mf91ceGcvckkXr4Jqq4n5pM%2Fview%3FMcasTsid%3D20893&McasCSRF=68aa7069bac6267b98b0bd43ebb338eb8600d059df7845ae98d29ac6f04a07da
https://mcas-proxyweb.mcas.ms/certificate-checker?login=false&originalUrl=https%3A%2F%2Fdrive.google.com.mcas.ms%2Ffile%2Fd%2F1-KlKoTyYbok7QoFSdBOwVh1n-Gbo8xol%2Fview%3FMcasTsid%3D20893&McasCSRF=68aa7069bac6267b98b0bd43ebb338eb8600d059df7845ae98d29ac6f04a07da
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Karnataka  
 

The Program covers 1199 GPs in 41 blocks of 14 districts. The state has completed the establishment of institutions 
viz., SPMU and 14 DPMUs under Minor Irrigation & Ground water Department (the Implementing Agency). SPMU 
& DPMUs are fully functional and filled with professionals from Government of Karnataka and relevant domain 
experts have been outsourced. All positions in SPMU and DPMUs are filled up in the state. The state has engaged 
a greater number of professionals/ experts at SPMU and DPMU than envisaged in the PIP. Totally, 41 District 
Implementation Partners (DIPs) are in place from April 2021. All the project staff were trained on various aspects 
of the Program by SPMU in partnership NPMU and Water and Land Management Institute (WALMI).  The state 
also signed a MoU with Arghyam Foundation as their capacity building partner in the month of September 2021.  
 

Procurement/Implementation of Activities: The State has made substantial progress in overall procurement except 
water flow meters. State has established 1012 piezometers against the target of 1199 and the remaining 187 
piezometers are yet to be established.  The program has made use of the piezometers available with Rural Water 
Supply Department (172) and Ground Water department (258)  in addition to drilling of 582 new piezometers 
under the project.  In case of DWLRs, 990 units are procured out of 1000 target and 687 units are installed while 
the process of installation of remaining units are under progress. All 410-water level indicator @ 10 per block are 
installed and the state is aiming to install one automatic water level indicator in each project GP. Project has 
procured only 41 water quality test kits @1 per block and other GPs are using the existing water quality testing 
kits procured under JJM.  
 

DLIs achievements and proposed targets for FY 2022-23: State has completed 766 water security plans which are 
verified by the TPGA and aiming to submit the remaining 433 water security plan by July 15, 2022. In terms of 
disclosure of data state has submitted all 41-block level hydrological report and uploaded water quality data (486) 
and water level data (517).  State has planned 1308 crores worth of activities under demand side through 
convergence of agriculture, horticulture, sericulture and Atal Jal program funds   in addition to supply side activities 
of 3017 crores under minor irrigation department.  

Social Management: The team has onboarded specialists and technical agencies whose strategic support has 
enabled the SPMU and DPMU to launch (i) Village Level IEC and Community Mobilization Booklet (ii) State IEC Plan 
and (iii) Formation of GP level Committees. This has enabled the team to engage at GP level to prepare the water 
security plans. State has made efforts towards creating awareness and mobilizing the communities through 
interpersonal communication, mass media, print media. IEC and capacity building strategy has been prepared and 
partnered with WALMI to deliver training. However, the challenge lies in deepening participation by strengthening 
the process of engagement with wider population that goes beyond the members of the committee when DIP is 
responsible for close to 190 villages across 28 GPs in Chikkaballapur District. IEC material like pamphlets, poster, 
banners, wall paintings are developed and used in addition to folk programs like KalaJathas, public announcements 
for creating awareness and mobilizing the communities. However, the approach of communication continues to 
remain dense and usage of technical language that limits the flow of information for communities to engage, 
promote inclusive plans and adopt practices to achieve the objective of the program. By and large, it seems 
information on the Toll-free number for registering complaints is limited with select few and included in very fine 
print on the IEC material. Some of the observatory wells with sharp metal edges are located within the ground of 
the school without any boundary that may expose children to accident while playing around it. Mission 
recommends the SMPU to augment resources both human and facilities for DIPs to support for participatory and 
inclusive water security planning with greater focus on demand reduction practices. For furthering the efforts 
made towards implementation of outreach program, it would greatly benefit from demystifying the technical 
requirements/terminology and simplifying the messages for the IEC material.  The information on GRM that covers 
the detailed work flow with timeline and number is required to be widely publicized for communities to access the 
system. Lastly, the SPMU could share with the World Bank quarterly action plans for each implementing partner 
(SPMU, DPMU and DIP) on the (i) processes to be implemented to support the GPs for developing and 

https://mcas-proxyweb.mcas.ms/certificate-checker?login=false&originalUrl=https%3A%2F%2Fdrive.google.com.mcas.ms%2Ffile%2Fd%2F1ftc2IZQPPK1Vc2g2jFZ_oQ7KAdfGHzJa%2Fview%3FMcasTsid%3D20893&McasCSRF=68aa7069bac6267b98b0bd43ebb338eb8600d059df7845ae98d29ac6f04a07da
https://mcas-proxyweb.mcas.ms/certificate-checker?login=false&originalUrl=https%3A%2F%2Fdrive.google.com.mcas.ms%2Ffile%2Fd%2F1smPfCjXi2mf91ceGcvckkXr4Jqq4n5pM%2Fview%3FMcasTsid%3D20893&McasCSRF=68aa7069bac6267b98b0bd43ebb338eb8600d059df7845ae98d29ac6f04a07da
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implementing Community Led Water Security Plans, (ii) training for all levels including the GP committees, (iii) 
simplification of IEC material, and (iv) monitoring and reporting on the actions implemented.  

 

Madhya Pradesh  
 

The Program’s revised coverage in Madhya Pradesh is 663 GPs in 9 blocks of 6 districts. The state has fully 
functional SPMU and DPMUs, and DIP- Madhya Pradesh Jan Abhiyan Parishad (MPJAP). MPJAP has their units fully 
operational for the past 15 months covering the Program areas. The Water and Land Management Institute 
(WALMI), Bhopal), was hired in early 2021 as the lead training agency. In the FY 21-22, a total of 2700 trainings 
were organized for program functionaries which included 2 for state level, 12 for district level, 18 for block level 
and 2668 for Gram Panchayat functionaries. The state has put up in the MIS, the feedback from the training 
participants for the various trainings conducted by them. 
 

Procurement/Implementation of Activities: Under the Program,460 new piezometers have been drilled till April 
end by PHED, GoMP. The procurement of rain gauge and water testing kits (663 each) have been completed and 
supplied. The work order for 663 nos. Analog water level indicators (Sounders) has been awarded and the supply 
is expected to be completed by 22. For the Digital Water Level Recorders (DWLR) and Water Flow Meters (663 
nos. each), the award of the contracts is expected by end April, 22 and the supplies are expected to be completed 
by end July 22. 
 

DLIs achievements and proposed targets for FY 2022-23: For DLI#1, MP achieved 222 successful occurrences in the 
first round of TPGVA and 8 successful occurrences in the second round of TPGVA. For FY 22-23, 837 occurrences 
are proposed for verification under this DLI. For DLI#2, 308 WSPs were verified adequate by TPGVA for 
disbursement. The remaining 355 WSPs have been prepared and are ready for the verification by TPGVA. For 
DLI#3, in FY 22-23 for supply side interventions, about 1030 nos. of water related works of Rs 124.87 Cr is planned 
by Rural and Development Department, MP through MGNREGA Scheme and for demand side interventions, a 
financial target of 14.31 Cr is planned for the line departments, with 5.50 Cr planned for Agriculture Department 
and 8.81 Cr for Horticulture Department of MP. For DLI#4, for FY 22-23, a target of 12500 Ha area is proposed to 
be achieved through the implementation of demand side interventions including sprinklers, drip and crop 
diversification. Under DLI#5, 90 wells (@ 10 wells for 9 blocks) are proposed to be monitored to check 
improvement in the rate of decline of groundwater levels. All 90 wells are being monitored on monthly basis. 
 

Social Management: SPMU has developed an extensive IEC strategy and action plan using different mediums for 
information dissemination, mobilization, and behaviour change. The content and outreach are customized as per 
the target audience. There are 663 VWSCs with 40 percent women members and 30 % are in the decision-making 
roles of President, Vice President, Secretary, and Treasurer. Regarding GRM, in the last FY 2021-22, nine cases 
were reported and resolved. The feedback from the citizens on the program implementation, community 
engagement and preparation of WSPs is sought by the DPMUs and staff of SPMUs but is yet to be documented 
formally. The mission agreed that SPMU will share a short write up on processes and benchmarks followed for 
participation, social inclusion and gender mainstreaming in institutional strengthening and Water Security 
Planning. 
 

 

Maharashtra  
 

In Maharashtra, the Program is covering 1339 GPs, 1443 Villages, in 38 blocks of 13 districts. The state has 
completed the establishment of institutions viz., SPMU and 13 DPMUs under Ground Water Surveys and 
Development agency, the Project Implementing Agency. SPMU & DPMUs are fully functional and filled with 
officers from Government of Maharashtra and relevant domain experts have been outsourced. All positions in 
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SPMU and DPMUs are filled up in the state. Totally, 14 District Implementation Partners (DIPs) are in place, in 
phases of selection from September 2021. All the project staff were trained on various aspects of the Program by 
SPMU in partnership with NPMU.   
 

Procurement/ Implementation of activities: The supply order for Rain Gauges for all the GPs in the Project area 
started from 4.5.2022. Water Level Indicator supply order is being issued. The Construction of Piezometers is in 
progress, and till today 30 Piezometers are constructed, the work will be over by 31st May 2022. DWLRs, and AMR 
WFM is refloated. 
 
 

DLIs achievements and proposed targets for FY 2022-23: State has completed 1107 water security plans which are 
being verified by the TPGA and aiming to submit the remaining 31 water security plan by July 15, 2022. In terms 
of disclosure of data, the state has submitted all 38-block level hydrological report and uploaded water quality 
data (15461) and water level data (696+2904 new).  State has planned 1094 crores worth of activities under supply 
and demand side interventions, of which 800 is the convergence planned. 
 

The SPMU has mobilized 13 DIPs to extend support to 1133 GPs covering 1443 villages. For the DIPs to reach out 
to the villages, the DIPs have constituted 27 teams. Each team on an average is responsible for 10-12 villages which 
a good strategy for social mobilization and deepening the engagement the community at large that goes beyond 
the committee. The existing Village and Water and Sanitation Committee of the GP is the local institution, 
responsible for the program. However, these VWSCs would be required to expand the membership to meet the 
50% criteria of women’s representation in the forthcoming elections. At SPMU level, the Communication and 
Capacity Building specialist has been mobilized, however, the social development specialist has yet to come on 
board. A comprehensive training and capacity needs assessment for all the levels has been completed.  IEC 
materials includes both print and electronic medium that uses both social media platforms and government 
broadcasting avenues like All India Radio for creating awareness and mobilizing the communities. However, the 
approach of communication continues to remain dense and usage of technical language that limits the flow of 
information for communities to engage, promote inclusive plans and adopt practices to achieve the objective of 
the program. By and large, it seems information on the Toll-free number for registering complaints is limited with 
select few and included in very fine print on the IEC material. The mission recommends the State to mobilize Social 
Development Specialist at SPMU to coordinate the implementation of gender and social development action plans 
to support DPMUs and DIPs to further participatory and inclusive water security planning with greater focus on 
demand reduction practices. For furthering the efforts made towards implementation of outreach program, it 
would greatly benefit from demystifying the technical requirements/terminology and simplifying the messages for 
the IEC material.  The information on GRM that covers the detailed workflow with timeline and the number is 
required to be widely publicized for communities to access the system. Lastly, the SPMU could share with the 
World Bank quarterly action plans for each implementing partner (SPMU, DPMU and DIP) on the (i) processes to 
be implemented to support the GPs for developing and implementing Community Led Water Security Plans, (ii) 
training for all levels including the GP committees, (iii) simplification of IEC material, and (iv) monitoring and 
reporting on the actions implemented. 
 

Rajasthan  
 

The Program’s coverage in Rajasthan State includes 1141 GPs in 38 blocks of 17 districts with the highest fund 
allocation among all the 7 participating states. The state has established the SPMU and 17 DPMUs under Ground 
Water Department, fully operational by core staff deployed from GWD’s existing hands. These are further 
strengthened by 6 domain experts including social and procurement experts at SPMU and one Agriculture & one 
IEC experts each at DPMU level hired from NABCONS (arm of NABARD). SPMU has till now hired two agencies to 
support 8 DIP Clusters. For remaining 10 Clusters, the bids have been opened on 05-04-2022 & likely to complete 
the process of hiring by end of May, 2022. Irrigation Management and Training Institute (IMTI) Kota has been 
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assigned to conduct training at state, district & block levels, trainings are likely to start from mid-May, 2022. One 
training for State level functionaries, 2 state and 16 district level Workshops have been conducted during FY 2021-
22.  
 

Procurement/ Implementation of activities: The supply of rain gauges and water testing kits completed. 
Construction of 225 Piezometers completed and remaining 535 likely to complete by end of August, 2022. Supply 
& installation of TDWLRs likely to be complete by end of December, 2022. Procurement of Digital/Analog water 
level indicators work order placed, supply likely by July 15, 2022. Base line survey completed, for installing Water 
Flow Meters. 
 

DLIs achievements and proposed targets for FY 2022-23: Under DLI-1, TPGVA- 1 verified total 783 successful 
occurrences (380/1075 WL + 403/606 WQ) and recently concluded TPGVA-2 reported 179 successful occurrences 
(149/725 WL + 0/674 WQ  +  30/37 HGRs. SPMU has agreed to fulfill all verification protocols for both Water Level 
& Quality data and to revise the remaining HGRs accordingly. Under DLI-2, TPGVA-2 verified 130 [@ NPMU 299 
{161 (1st Tranche, incentive released) + 138 (2nd tranche)}] of 361 WSPs by February 2022. The State has now 
completed and uploaded remaining 780 WSPs in MIS (by March 31, 2022). Assuming the same success rate as in 
the previous round, an additional 280 WSPs could be eligible in the next TPGVA verification. Under DLI-3, The State 
has proposed total 978.19 Crores (586.77 in demand & 391.52 Supply Side) convergences (from 1141 WSPs 
submitted). However, this requires better planning and coordination for further enhancement and actual 
implementation in the field. Under DLI-4, the State plans to implement demand side intervention (micro irrigation) 
in 30,000 Ha in 2022-23. In 2021-22 Horticulture department has converted 6,533 ha area in Micro Irrigation. 
Under DLI-5, As of now 14 out of 38 blocks are having 10 observation wells (existing) each for groundwater trend 
analysis. Remaining 24 blocks will be ready with new 760 piezometers with TDWLRs (in all 38 blocks) by March 
2023. Trend analysis to be completed by subsequent TPGVA verification.  
 

Social Management: SPMU has developed an extensive IEC strategy and action plan using different mediums for 
information dissemination, mobilization, as well as systems for documentation and reporting. The content and 
outreach are customized as per the diverse stakeholders. There are 1141 VWSCs with more than 30 percent 
women members and more than 20 percent are in the decision-making roles of President, Vice President, 
Secretary, and Treasurer. Regarding GRM, the toll-free number is widely publicized and in the last FY 2021-22, 47 
cases were reported and resolved. The MIS is regularly updated and SPMU maintains records of processes and 
benchmarks followed for participation, social inclusion and gender mainstreaming under Water Security Planning 
through google spreadsheets with mandatory and optional data fields. The mission agreed that SPMU to share a 
note on which summarizes the institutional arrangements and processes for participation and inclusion along with 
quantitative and qualitative outcomes. 
 

 

Uttar Pradesh  

 

Uttar Pradesh under the Program covers 550 GPs across 26 blocks in 10 districts. The SPMU and 10 DPMUs are 
fully operational since January 2021, with the core positions and support staff in place. The SPMU has engaged 79 
NGOs as District Implementation Partners (DIPs), for a cluster of 7 GPs, with outcome-based time bound 
deliverables. In the FY 2021-22, State Institute of Rural Development (SIRD), Lucknow, as the Lead Training Agency 
carried out a total of 64 trainings including TOT on WSP, IEC, convergence, and included 2 at state level, 10 at 
district level and 52 at block level, for SPMU, DPMU and DIPs. 

 
Procurement/Implementation of Activities: Out of a target of 392 piezometers, drilling work has been completed 
for 270 piezometers. Work is expected to be completed before pre monsoon period of 2022. For DWLRs, for the 
first lot of 158 DWLRs, supply and installation will be completed by July 15, 2022. For the second lot of 392 DWLRs, 
the award of contract is expected by end July 2022 and completion date is end April 2023. For rain gauge, supply 
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for 158 nos will be completed by June 27, 2022. For the balance 392 nos., the bid is floated along with the DWLRs. 
For WFMs, the proposal regarding supply and installation of 820 nos. WFMs with telemetry had been sent to GoUP 
for administrative sanction. The supply has been completed for 391 water level indicators. For WQ testing kits, 
contract to be awarded by end July, 2022 and completion by end October, 2022. 

DLIs achievements and proposed targets for FY 2022-23: For DLI#1, 218 successful occurrences achieved in the 

first round of TPGVA. The target for this FY is 531 successful occurrences. For DLI#2, 308 WSPs have been verified 

by TPGVA. The balance 242 WSPs are proposed for this FY. For DLI#3, a target of 182.8 Cr financing is proposed 

for convergence through public financing. For DLI#4, an area of 30,000 ha is proposed this FY for adoption of 

practices for efficient water use. 

Social Management: SPMU has developed an extensive and comprehensive IEC strategy and action plan using 
different mediums for information dissemination, mobilization, as well as systems for tracking, recording, and 
monitoring.  There is extensive network of CSOs, NGOs and CBOs through which 79 DIPs have been onboarded for 
providing support on mobilization and participatory planning. The training activities are regularly conducted as per 
the calendar. There are a wide range of capacity development resources like manuals, master trainers and expert 
agencies. At the village level, 550 VWSCs have been formed with 33 percent women members and 40 percent are 
in the decision-making roles of President, Vice President, Secretary, and Treasurer. Regarding GRM, the toll-free 
number is yet to be publicized, however, through other state GRMs, 3 complaints have been forwarded to the 
SPMU regarding information clarification on selection of villages and have been resolved. A key gap is absence of 
Social Management Specialist and the mission agreed that the process of recruitment needs to be expedited. 
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ANNEX 3 

SOCIAL MANAGEMENT  

 

 

A. Summary of IEC Activities from April 2021-March 2022 

 

S. 
No. 

State No. 
Awarene

ss/ 
Publicity 
meeting  

No. of IEC 
material 
prepared 

(Pamphlets
, Leaflets, 
Magazine, 
Brochures) 

No. of IEC 
material 

displayed (Wall 
paintings, 
Hoardings, 

Posters, 
Signages) 

No. of 
Audio 
/Video 

material 
prepared 

No. of 
Road 

Shows/ 
Street 
plays  

No. of 
HHs 

covered 
under 

Door-to-
Door 

Campaign 

No. of 
Post in 

Facebook
/Twitter/ 
You tube 

etc. 

No. of 
Exhibitions 
/Seminars/ 

Fair 
Conducted 
at District 
and Block 

Level 

1 Gujarat 917 1000000 2201 6 6 51607 246 28 

2 Haryana 1075 1075 0 0 0 0 1350 0 

3 Karnataka 192 412070 1100 5 550 47000 1003 3 

4 Madhya Pradesh 333 250000 1462 1 0 507 1265 0 

5 Maharashtra 853 6045 7861 4 63 4343 552 15 

6 Rajasthan 1308 76000 16417 3 0 0 135 0 

7 Uttar Pradesh 7322 60000 60650 140 1220 2190 125 2395 

  Total 12000 1805190 89691 159 1839 105647 4676 2441 

 

 

B. Summary of GRM as of April 2022 (as per the toll-free number) 

 

S.No. Location 
No. of complaints 

received 
No. of complaints 

resolved 
No. of complaints 

pending 

1 Gujarat 24 24 0 

2 Haryana 1 1 0 

3 Karnataka 9 8 1 

4 Madhya Pradesh 13 12 1 

5 Maharashtra 1 1 0 

6 Rajasthan 42 42 0 

7 Uttar Pradesh 3 3 0 

8 NPMU 2 2 0 

  Total 95 93 2 
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C. Summary of women’s representation in local committees 

 
 

 State GP Villages VWSC Members % of women 
% of Female 

leaders 

1 Gujarat 2001 2249 1500 21000 33% 25% 

2 Haryana 1669 1948 1669 18359 36% 20% 

3 Rajasthan 1141 4762 1141 17160 33% 20% 

4 Maharashtra 1339 1443 1339 20085 34% 28% 

5 Karnataka 1199 10693 1184 19334 46% 58% 

6 UP 550 740 550 6050 33% 40% 

7 MP 663 1207 663 10752 33% 20% 

 

 

D. Summary of awareness activities and participation of women 

 

S.No. State 

No. of 
Sensitization/ 

Awareness 
camps 

conducted 

No. of 
community 

meetings 
conducted 

No.  of meetings 
conducted at 
District/Block 

Level 

%of Female 
participation 

1 Gujarat 2778 5010 40 34% 

2 Haryana 1075 3225 108 20% 

3 Karnataka 1055 1756 0 36% 

4 Madhya Pradesh 667 2073 0 31% 

5 Maharashtra 599 1722 217 45% 

6 Rajasthan 0 1308 204 16% 

7 Uttar Pradesh 7322 415 2455 33% 

Total 13496 15509 3024 31% 
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ANNEX 4 

FIDUCIARY MANAGEMENT 

 
1. Introduction: NPMU and the SPMUs continue to take steps in implementing the fiduciary arrangements 
as agreed in the National/State Fiduciary Manuals. The actions agreed in the Program Action Plan in respect of 
fiduciary matters have been implemented, with some delays, but actual performance on the ground needs more 
efforts.  

 
Program Action Plan (Fiduciary) and Implementation of agreed Fiduciary arrangements 
 
2. The status of implementation of the Program Action Plan and the agreed  Program Fiduciary arrangements is 

briefed below.  
3. The Program Guidelines and the National Fiduciary Manual have been finalized and published 
4. Program State Fiduciary Manuals covering the agreed aspects have been finalized and published 
5. ToR for internal audit has been agreed with the Bank and NPMU (refer para 15 below). 
6. Internal audit is  in progress. 
7. External audit arrangements have been finalized with the C&AG of India (refer para 0 below) and audit in progress 
 

Table 1: Status of implementation of the Program Fiduciary arrangements in the states 

Area 

Particulars HAR MP KAR GUJ UP RAJ MAH 

SPMU (Nodal 
Agency)  

Irrigation 
and 

Water 
Resource 

Dept. 

Water 
Resource 

Dept. 

Minor 
Irrigation 

and 
Water 

Resource 
Dept. 

Gujarat 
Water 

Resource 
Devp. 
Corpn.  

Ground 
Water 
Dept. 

Ground 
Water Dept. 

Water Supply 
and 

Sanitation 
Dept. 

 DPMUs 14 06 14 7 10 17 13 

Fiduciary 
staffing 

Finance nodal 
officer 
appointed at 
SPMU 

Yes Yes  Yes  
In process 

by Jul 1 

Yes; but 
not 

available 
due to ill-

health 

Yes  
Appointment 

in progress 

Procurement 
nodal officer 
appointed at 
SPMU  

Yes Yes Yes Yes Yes Nodal Officer 
also 

Procurement 
Nodal person 

 

Yes 

Procurement 
officer 
appointed at 
DPMUs 

N/A N/A N/A Yes Yes (XENs) Yes 

Bank 
accounts  

Non- Child 
Bank accounts 
integrated 
with PFMS 

No Yes Yes N/A Yes No No 

Bank accounts 
reconciled 
periodically 

Yes 
To be 
done 

Yes To be done 
To be 
done 

yes Yes 

Internal 
Audit 
Conducted 
by Ministry 

Internal Audit 
conducted for 
FY2021 

In 
progress 

Completed Completed Completed Completed Completed In progress 

Internal Audit 
conducted for 
FY2022 

scheduled  scheduled  scheduled scheduled Completed scheduled scheduled 
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Area 

Particulars HAR MP KAR GUJ UP RAJ MAH 

SPMU (Nodal 
Agency)  

Irrigation 
and 

Water 
Resource 

Dept. 

Water 
Resource 

Dept. 

Minor 
Irrigation 

and 
Water 

Resource 
Dept. 

Gujarat 
Water 

Resource 
Devp. 
Corpn.  

Ground 
Water 
Dept. 

Ground 
Water Dept. 

Water Supply 
and 

Sanitation 
Dept. 

Accounting 
in PFMS 

Program 
transactions 
entered in 
PFMS 

Yes Yes Yes Yes Yes 
Statement not 

provided 
Yes 

MIS 

Program 
physical and 
financial 
progress 
entered in MIS  

Yes Yes Yes 
Statement 

not 
provided 

Yes 
Statement not 

provided 
Statement not 

provided 

 

 

8. AWP and Budget: While program funds activities are being handled by SPMU, the Incentive fund activities are 
being undertaken by line department. It is noted that child bank accounts have been opened for DPMUs 
although no activity has been envisaged at DPMU level. Any activity at DPMU or levels below requires very 
close monitoring by SPMU to ensure fiduciary compliance.  It has been observed that there are many activities 
which are yet to be taken up as the Budget available exceeds the actual contract award. In some cases, 
procurement has been carried out more than the allocated budget. The NPMU and SPMU needs to ensure 
that these gaps are addressed to avoid payment or Contract management issues later. Based on the review, 
NPMU was advised to issue a guidance note to all the States (a) to ensure that procurement is carried out 
within the allocated budget; and (b) should there be any large variations between the quantity or price of bids 
invited and awarded, the same should be addressed by ensuring appropriate market survey to arrive at correct 

estimates prior to issue of invitation of bids. The NPMU confirmed that guidance to that effect has been issued.   
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*Detail of contracts entered into by the line department against the incentive funds is awaited. 

 
9. Physical and financial progress needs to be synchronized through regular entry of expenditure data in the 
PFMS. Should there be major gaps observed by NPMU or SPMU, the same must be promptly addressed. Savings 
has been noted in some cases which needs to be reapportioned for Program activities. 
 
10. Program Budget: Budget provision for the Program expenditure is made against Program specific budget 
line/s under the Dept of Water Resources, River Development and Ganga Rejuvenation of the Department of Jal 
Shakti, as summarized in Table 4 below. Budget outturn (original vs actual) for FY2021 was 61%. However, this 
needs to be translated into actual expenditure. Unspent balances lying with SPMUs as of March 31, 2022 was INR 
2668.9 million which was 60% of total releases from the budget. Additionally, there would be unpent balances 
with DPMUs and line departments.  

Table 3: Budget Provisions and Drawls (In Rs. Crore) 

Particulars FY2021 FY2022 FY2023 

BE RE Actual 
Drawls 

BE RE Actual  
Drawls 

BE 

EAP Component 50.00 75.00 75.00 120.00 120.00 120.00 258.00 

Program Component 150.00 50.00 48.03 210.00 210.00 207.48 442.00 

Total 200.00 125.00 123.03 330.00 330.00 327.48 700.00 

 
Budget provision made for ongoing FY2023 is approximately equivalent to US$ 33 million for EAP component and 
US$ 57 million for the Program component. NPMU will assess the funds requirements and seek an increase in 
budget, if required, based on projections and actual performance of the states and their expected achievement of 
the disbursement linked targets. 
 

Table 2: Status of contracts awarded against available Budget  as on MARCH 31, 2022  ( INR Million) 

State UP MP Maharashtra Karnataka Rajasthan Haryana Gujrat 

Budget 

Allocated 

 

program Incentiv

e 

progra

m 

Incen

tv 

progr

am 

Incentv program Incen

tive 

progra

m 

Incentiv

e 

progr

am 

Incentiv

e 

progra

m 

Incentive 

2285.90 2501.48 2996 2293 2916.

28 

5534.49 5606 

 

5656 3394.38 5720.87 2186.

36 

5268.37 1026 3609.03 

Budget 

SPENT 

749.38 nil 1196.95 400 420 2737.72 496 

 

4019 2865.42 5516.33 2085.

49 

3396.44 1027.24 1003.97 

Table 5: Allocation and actual procurement and contract award for Program * 

As on 

March 

31,2022 

Allocate

d 

Actual Allocate

d 

Actu

al 

Alloc

ated 

Actual Allocate

d 

Actu

al 

Allocate

d 

Actual Alloc

ated 

Actual Allocate

d 

Actual 

Goods 15.00 4.02 1833.60 1931 3585.

90 

202.90 27.79 19.41 28.79 5.06 45.53 9.35 60.06 78.09 

woks 6.08 

 

4.58 1041 500 2678 1077.2

1 

11.76 13.17 20.00 13.99 25.87 Nil 34.12 Nil 

consulta

ncy 

52.64 

40.96 

Nil Nil 1959.

20 

4551.4 

(PIP 

7025) 

12.813 46.71 

(PIP 

51) 

4.66 14.88 103.5

2 

48.90 10.63 7.20 
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Utilization and Program Expenditure 
 

11. Funds provided to the states and Program expenditure incurred during FY2021 and FY2022 are 
summarized in Table 5 below along with transfers to the DPMUs and line departments. The Program expenditure 
was low till date as the states were procuring the various goods and services and were in the process of establishing 
the institutional arrangements, coupled with other factors such as covid 19 and elections in some states. The 
expenditure is expected to increase in this FY as implementation of approved activities commences in the program 
area. States such as Haryana, Maharashtra, Karnataka and UP) who have transferred incentive funds to line 
departments over the last few months must ensure that procurement is expedited and that these result in Program 
expenditure and accounted in PFMS.  
 

Table 4: Funds transferred to States and Utilization 

Figures in INR million (unaudited) 

Particulars 
FY21  FY21  FY21  FY22  FY22  FY22  

Program Incentive Total Program Incentive Total 

a) Opening SPMU Bank account balance  0.0 0.0 0.0 280.7 750.1 1030.8 

b) Funds received from NPMU 340.0 750.0 1090.0 1439.3 1664.7 3104.0 

c) Interest and others 1.1 0.3 1.4 30.1 5.6 35.7 

A. Total Funds available (a+b+c) 341.1 750.3 1091.4 1750.1 2420.4 4170.5 

d) Funds transferred to DPMUs 0.0 0.0 0.0 46.0 0.0 46.0 

e) Funds transferred to line departments 0.0 0.0 0.0 0.0 815.5 815.5 

f) Funds transferred to Gram Panchayats 0.0 0.0 0.0 0.0 0.0 0.0 

g) Expenditure incurred/advances by SPMU 60.5 0.0 60.5 609.0 20.5 629.5 

h) Interest Deposited in Bharatkosh 0.1 0.0 0.1 12.6 3.4 16.0 

B. Total outflows (d+e+f+g+h) 60.6 0.0 60.6 667.6 839.4 1507.0 

C. Closing SPMU Bank account balance (A-B)  280.5 750.3 1030.8 1082.5 1581.0 2663.5 

 

Funds Flows and Banking 
 
12. The Program funds are released by the NPMU to the dedicated Program bank account maintained by each 
SPMU. These funds are provided to the DPMUs through zero balance Child Bank accounts and to other agencies 
such as line departments through other dedicated bank accounts (or non-child accounts) and these carry out 
procurement function as well. The mission observed that some states (Haryana and Karnataka, Maharashtra11) 
have opened non-child accounts in the same department as the SPMU or have opened numerous such accounts 
(Rajasthan12) or the account/s was not mapped to PFMS (UP, Maharashtra). Too much decentralization of the 
funds will pose multiple issues with respect to monitoring compliance with the Fiduciary Manual, application of 
the Bank’s Anti-Corruption Guidelines and accounting & financial reporting. Funds transfers to other line 
departments was allowed to facilitate faster payments. This system, therefore, needs to be revisited and NPMU 
must issue guidelines clearly providing the purpose and limits for opening of child / non-child accounts and 
mapping these accounts to PFMS, to enable periodic reconciliation of these bank accounts. In UP, the nodal 
Finance Officer is not available due to ill-health and hence no payments have been made since last 1-2 months as 
the Finance Officer is a signatory. The mission advised SPMU to make immediate alternate arrangements to 
substitute the signatory and effect payments including clearing the backlog. 
 
 

                                                 
11 Rs. 25.51 crores of Incentive money transferred to two authorities in non-Child accounts in Haryana. These are part of the Irrigation Dept. 

which houses the SPMU. Maharashtra has opened non-child account under GSDA that houses the SPMU. 
12 Rajasthan has opened 30 non-Child accounts with multiple accounts in same department, and more are likely to be opened. 
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Accounting 
 
13.  According to the agreed arrangements, the Program will use the Receipts, Expenditure Advance and 
Transfer (EAT) Module of the PFMS which is mandatory for all central sector schemes. The legal covenant provides 
that Program transactions including expenditure not routed through the PFMS will not be considered eligible 
under the Program. While all agencies are mapped to PFMS, there are still some shortcomings in the use of PFMS 
for transactions including Program transactions not entered on a real-time basis, considering advances as 
expenditure and inadequate use of chart of accounts. Additionally, SPMUs and other agencies are maintaining 
cash book manually as required by the state rules and some maintain accounts separately on a computerized 
application which leads to duplication of efforts. The mission was informed that the audit is done based on the 
manual cash book and not based on PFMS. It is suggested that NPMU may work with the auditors to audit using 
the PFMS records.   
 

Financial & Procurement Reporting 
 
14. The Program has a web-based MIS. While financial and physical progress is entered in the Monitoring & 
Evaluation Module of MIS for the Program Component A, the same for the Incentive Component B is yet to be 
entered. NPMU was advised to configure the chart of accounts for the Component B in the MIS. Moreover, SPMUs 
should be sensitized that advance should not be shown as expenditure in the MIS and that all agencies should 
enter their physical and financial progress. Procurement reporting needs to be strengthened in terms of timeliness 
and completeness of information. While some SPMUs have started populating procurement information, other 
agencies have not yet done so. NPMU has reiterated the requirement and guidance in this aspect. The same will 
need to be completed on priority.  
 

Internal Audit 
 
15.  Internal audit under the Program is spearheaded by the Controller of Accounts in the Ministry of Jal Shakti. 
Accordingly, a team of auditors were deployed to conduct the audit in accordance with the ToR agreed with the 
Bank which includes both financial audit and procurement review . Part Internal Audit report dated January 5, 
2022 for FY2021 of the NPMU was shared with the Bank. The report needs to include the procurement review and 
related findings and sent to Bank. The audit for the said year of SPMUs and the related downstream agencies has 
been completed for five states and in progress for the other two states. However, based on the review of the 
report it is noted that Audit report  provides only piecemeal procurement information and critical information 
regarding procurement is missing. NPMU has been requested to  advise the auditors to refer to the TOR in the 
national manual regarding internal audit and provide all the missing information  and share the updated report  
which is required for fiduciary assurance and timely corrective actions. The mission also advised that NPMU needs 
to ensure that the ToR for internal auditor is aligned to agreed TOR. The Bank Fiduciary team offered to meet the 
internal audit team for providing guidance if NPMU can facilitate this meeting.  
 
16. The mission was informed that internal audit for FY2022 has been scheduled.  
 

 

17. The mission reiterated that NPMU should ensure the following – (a) that internal audit is completed well 
in time and prior to completion of the external audit at each state and NPMU; (b) that the qualifications, 
experience and stature of the team is adequate to satisfy the ToR for internal audit; (c) the team conducts 
procurement post-review and contract management review per the agreed ToR and sample size covering all IA’s; 
(d) that the internal audit findings are resolved timely and the status is reflected in the next internal audit report; 
and (d) based on the experience of audit for two years and assessment of the volume of transactions and number 
of units to be audited decide, in consultation with the Bank, for engagement of private audit firm/s to support the 
in-house team. 

 



 

25 

 

18. Key findings in the partial internal audit report of FY2021 pertained to aspects relating to setting up the 
institutional and fiduciary arrangements that have shown improvement over the years. These included delayed 
submission of annual work plans by the states, hydro-geological reports pertaining to ground water level and 
quality monitoring not prepared, incorrect mapping of scheme in PFMS (mapped as centrally sponsored scheme 
instead of central sector), delay in finalizing the state fiduciary manuals, parking of funds in SPMU accounts and 
slow utilization.  
 
Program External Audit 
 
19. The Program audited financial statements for FY2021, including the audit report dated February 7, 2022 
issued by the Comptroller & Auditor General of India, was shared with the Bank team. This followed the audit 
reports of the individual states issued by the respective Accountant General (Audit). However, the Program 
financial statements were not in accordance with the format agreed in the National Fiduciary Manual and the 
Program expenditure reported was incorrect as it  did not segregate between advances and actual expenditure. 
The auditors also reported ineligible expenses of INR34.72 lacs. The Mission suggested NPMU to prepare revised 
financial statements per the said Manual and seek audit report on these financial statements by July 15, 2022.  

 

20. Entity Audit Report: The National Fiduciary Manual provides that SPMUs should not have backlog of audit 
and that the audit opinion should not be adverse or disclaimer. Completion of audit by the GSDA (SPMU in 
Maharashtra) is in backlog and it was assured during the previous mission that the audit would be completed by 
December 31, 2021. However, this action is still pending to be completed. The mission informed NPMU to pursue 
the matter and if the audit is not completed by an agreed date, suitable action may be taken. NPMU informed the 
SPMU that should completion and submission of audit reports for the past years are delayed beyond July 15, 2022, 
disbursements under the program will be withheld until compliance of this requirement. 
 

 
Fiduciary Staffing & Training 
 
21. Finance and Procurement nodal officers have been appointed at the NPMU and the SPMUs supported by 
experts from the National Technical Support Agency. Gujarat, UP and Maharashtra must appoint the nodal finance 
officer at the earliest. NPMU needs to immediately conduct fiduciary training for all the States and their executing 
agencies which will be carrying out procurement and financial management.  The training program should also 
include enhancing operational knowledge of PFMS and MIS of the Program. NPMU shall ensure that each state is 
familiarized with the fiduciary manual, fiduciary PAP actions, internal and external audit requirements, and other 
fiduciary aspects on all activities under the Program.



 

 

ANNEX 5 

              RESULTS FRAMEWORK 

PDO/Outcome Indicators  
Intermediate Results Indicators 

DLI#  Unit  Baseline  
Previous  

(Aug 2021)  
Current  

(May 2022) 
Target  

Results Area 1: Improved planning and implementation of groundwater management interventions      

PDO Indicator 1: Blocks with arrest in the decline of groundwater levels  1  Number  0  0  0  80  

 Intermediate Results (IR) Indicator 1.1: Blocks that show reduction in stage of 
groundwater development 

—  Number  0  0  0  75  

PDO Indicator 2: GPs with Community led WSPs prepared and approved 2  Number   0  0  2215* 3,750  

IR Indicator 2.1: GP-level water budgets completed  —  Number   0  4 2215* 2,500  

PDO Indicator 3: Direct Program beneficiaries  —  Number   0  0  0  15 million  

 (3a) of which women  —  %   0  0  0  48.1  

IR Indicator 3.1: People benefitting from demand-side measures  —  Number  0  0  0  10 million  

(3.1a) of which women  —  %   0  0  0  48.1  

PDO Indicator 4: GPs which have adopted participatory groundwater 
management  

4  Number  0  0  2215* 2,000  

IR Indicator 4.1: WUAs or other village-level water committees established and 
functioning  

—  Number   35  200 2215* 2,000  

IR Indicator 4.2: Women’s representation in WUAs or village-level water 
committees   

—  %   0  0  40  20  

IR Indicator 4.3: Women in decision-making roles within WUAs (President, Vice 
President, Secretary, and Treasurer)  

—  %  0  0  20  15  

 IR Indicator 4.4: Wells with functioning meters for monitoring groundwater level 
(observation wells), volumetric water use, or energy use 

—  Number  0  0  2616* 50,000  

PDO Indicator 5: Area with reduction in water consumption  5  Hectares  0  0  0  200,000  

 IR Indicator 5.1: Area provided with new/improved irrigation or drainage services —  Hectares  0  0  0  160,000  

Results Area 2: Strengthened institutional framework and effective groundwater data monitoring and disclosure 

PDO Indicator 6: States with improved groundwater monitoring and disclosure of 
groundwater data  

6  Number  0  0  7  7  

IR Indicator 6.1: Blocks with online groundwater quality and water-level monitoring 
reports made publicly available  

—  Number   0  0  27 150  

IR Indicator 6.2: State-level accredited groundwater quality labs   —  Number  2  2  2 7  
 
 * Based on the verified results of the TPGVA 

 



 

 

ANNEX 6 
 

STATE SCORE CARD 

 
  Max. Score Gujarat Haryana Karnataka MP Maharashtra Rajasthan UP 

Implementing Arrangement  
Score 

30 27.1 28.6 30.0 30.0 30.0 20.0 25.0 

Procurement Score  30 2.9 15.0 20.7 6.3 0.1 11.1 5.1 

Expenditure Score  20 5.0 7.4 7.3 4.1 2.0 5.8 3.6 

Capacity Score 20 2.5 0.0 0.9 3.5 1.0 0.0 0.4 

IS&CB Score  100.0 37.5 51.0 58.8 43.9 33.1 36.9 34.1 

DLI-1 Score 20 0.6 2.8 5.2 6.1 5.2 3.7 2.0 

DLI-2 Score 20 14.2 11.5 15.9 18.1 16.5 13.6 11.6 

DLI-3 Score 20 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

DLI-4 Score  20 0.0 0.0 0.0 0.0 0.0 0.0 0.0 

DLI-5 Score  20 6.7 4.4 9.5 10.0 9.7 1.6 8.8 

Incentive Score 100.0 21.5 18.7 30.6 34.2 31.5 18.9 22.4 

Total Score 200 59.0 69.7 89.4 78.1 64.5 55.8 56.5 

Percent Score - % 0 29.5 34.8 44.7 39.0 32.3 27.9 28.3 
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ANNEX 7 
 

STATE LEVEL AGREED ACTIONS 
 

S.No. Action to be taken By Whom By When 

 FOR ALL STATES   

1. 

DLI 1: Prepare detailed plan for DLI 1 achievement to secure successful 
disbursements after review of IVA reports and discussion with NPMU 
for October/January TPGVA cycle 

 Initiate action for NABL accreditation of water quality testing 
labs 

All SPMUs 
 
 

Sep/Dec, 
2022 

 
July 15, 

2022 

2. 

DLI 2: Finalize balance WSPs as per Table 2 - Section IV. Next Steps of 
the main AM;  

 Complete entries in the social management modules on MIS 
pertaining to demographic data, Committees, MoMs and 
Training Plans 

All SPMUs/ 
DPMUs 
 

July 15, 
2022 

 
 

3. 

DLI 3 & DLI 4: Organize meetings of DPMUs with respective District 
Collector/ Zila Parishads to prepare district/block/GP wise convergence 
plan with the respective line departments for FY 2022-23; 

 Setup technical cell at SPMUs to plan and review district wise 
convergence and support implementation 

 Conduct GP level camps for various schemes of line depts. to 
facilitate convergence of investments with ABhY 

 
All SPMUs/ 
DPMUs 
 
 
 

July 15, 
2022 

 
 
 
 

4. 
DLI 5: Submit work plan for completion of baseline data of water levels 
from OWs in ABhY blocks after installation of Piezometers 

All SPMUs 
 

 July 31, 
2022 

5. 

S-TSA performance: Except Karnataka and Haryana, capacity of S-TSA 
and/or contributions of experts hired to support implementation of the 
Program is either weak or not fully operational.  

 

 Non-performing S-TSA/experts needs to re-assess and be 
replaced/hired by the SPMU with immediate effect.   

All SPMUs 
 
 

July 31, 
2022 

 
 

6. 
DPMUs: Strengthen DPMUs at district level, assess the performance to 
undertake remedial measures such as replacement and or addition of 
staff/experts 

All SPMUs 
 

July 31, 
2022 

 

7. 

Incentive Utilization: Submit detailed agency wise work plan on fund 
allocations in the format provided by NPMUand update the progress/ 
completion of works/ activities to NPMU on the utilization of the 
incentive funds  

All SPMUs 
 

July 15, 
2022 

 

8.  

Cross Learning: Prepare a state level summary document to include 
tabular details of DPMUs, DIPs, coverage of blocks and GPs, IEC 
activities 
 

 Submit mobilization processes for WSP preparation, planned 
trainings, model WSPs for cross-learning etc. 

 
All SPMUs 
 
 

July 15, 
2022 

 
 

9. 

Capacity Building: Prepare detailed action plan for FY 22-23 on 
trainings, workshops, IEC and social management aspects (with state 
training institutions);  
 

 SPMU staff to frequently visit the GPs to support the DPMUs and 
DIPs and accelerate project implementation 

 SPMU, S-TSA and training agencies hired under the program are to 
provide trainings to DIPs for implementation of activities listed in 

All SPMUs/  
DPMUs 
 
 
 

 
July 15, 

2022 
 
a) Continuo

us 
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the WSPs including convergence mechanism at GP levels.  
 

 Integrate activities in the IEC plan for the process, preparation and 
implementation of convergent activities with line departments. 

 

 Organize capacity building activities of line department officials on 
convergence 

 

 Prepare the district, block and GP wise data on women’s 
representation in VWSCs and in decision making roles 

b) Continuo
us 

c) Continuo
us 

d) Immedia
te 

e) July 15, 
2022 

 GUJARAT   

10. 
 
 

a) Issue GO on incentive allocated to Blocks/GPs in FY 2022-23 against 
achievement of DLIs 

b) Organize meeting of SLISC for convergence of funds to achieve DLI3 SPMU 
July 15, 

2022 

 HARYANA   

11. 

a) Prepare a reporting protocol on functioning of DIPs and notify all 
DPMUs, TSA, DIPs, and District Collectors 

b) SISC meeting to be held and ratify all procurements, institutional 
arrangements, expenditure, and actions to be undertaken based on 
internal and external audit observations  

SPMU/ 
District 
Nodal 
Officers 

  
July 15, 

2022 

 KARNATAKA   

12. a) Disclose data of DLI#1 through Mobile app (in one   taluk on pilot 
basis) 

b) Carry out preparatory work for conducting social audit to   ensure 
community participation in WSP 

 
SPMU/DP

MU 

 
July 15, 

2022 

 MADHYA PRADESH   

13. 
 
 
 

a) SPMU to share one pager note to – Agriculture, Horticulture, 
MNREGA on how the departments can support ABhY for achieving 
DLI 3 and DLI 4 targets. 

b) Strengthen DIPs at district level with additional staff/experts 

SPMU/DP
MUs 

 

July 15, 
2022 

 
 

 MAHARASHTRA   

14. 
 
 

a) Complete statutory audit of the GSDA up to 2020-21 and report to 
be submitted  

b) Complete all pending procurement activities 

PIA/SPMU 
 
SPMU 

July 15, 
2022 

 

 RAJASTHAN   

15. 

a) Complete hiring of DIPs for remaining 10 Clusters  
 

b) Organize orientation workshop for all DIP personnel 
c) Carry out the needs assessment at all levels for additional 

manpower and/or subject experts  
d) Hire specific experts and support staff based on the need 

assessment report 

SPMU 
 

a) July 15, 
2022 

b) July 15 
2022 

c) July 15, 
2022 

d) July 31, 
2022 

 UTTAR PRADESH   

16. 
 
 

a) SPMU to form technical groups with line departments for preparing 
details of convergence (DLI 3) the achievement of activities under 
implementation using incentive funds (DLI 4) 

b) Recruit the vacant position of Social Development Expert  
c) Strengthen SPMU with additional staff to support project 

implementation at state and districts level 

 
 
SPMU/GoU

P 

 
 
July 15, 

2022 

 


